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December 9, 2002

Mr. Michael Ribordy
U. S. EPA - Region 5
77 West Jackson Boulevard (SR-6J)
Chicago, Illinois 60604-3590

Re: Sauget Area 2 Site - October 3, 2002 Unilateral Administrative Order (UAO)
Groundwater Operable Unit
# 1 - December 2002 Monthly Report

Dear Mr. Ribordy,

Attached is the December 2002 Monthly Report for the Sauget Area 2 Site October 3,
2002 Unilateral Administrative Order (UAO) - Groundwater Operable Unit. This
submittal is in fulfillment of the monthly reporting requirements of the UAO, Section XII,
paragraph 62, Progress Reports.

Sincerely,
Solutia Inc.

Steven D. Smith
Project Coordinator

cc: S. Bron - IEPA
Linda Tape - Husch & Eppenberger
Mayor D. Reed - Cahokia
Village of Sauget - c/o P. H. Weis & Associates (Attn: Brian Nelson)
Mayor P. Sauget - Sauget, IL
Richard Williams - Solutia



Sauget Area 2 Site - Sauget, Illinois

October 3, 2002 UAO - Groundwater Operable Unit

Monthly Report

Date of Report: December 6, 2002
Period Covered: November 1, 2002 - November 30, 2002
Next Report Period: December 1, 2002 - December 31, 2002

Background

A Unilateral Administrative Order (UAO) was issued to a number of Potentially
Responsible Parties, including Solutia, by the U. S. EPA on October 3, 2002, requiring
installation of a 3,500 foot long, "U"-shaped, fully penetrating, jet grout barrier wall to be
installed between the downgradient boundary of Sauget Area 2 Site R and the Mississippi
River. The wall will be placed to abate the release of impacted groundwater to the river.
The UAO (U.S. EPA Docket No. V-W-'02-C-716) also requires installation of three
partially penetrating groundwater recovery wells to be installed inside the "U"-shaped
barrier wall. The recovery wells will be used to control groundwater moving to the wall.
Extracted groundwater will be treated and ultimately discharged to the Mississippi River
in compliance with all applicable or relevant and appropriate requirements. Groundwater
quality, groundwater level, sediment and surface water monitoring will be used to ensure
acceptable performance of the interim groundwater remedy. The work required by the
UAO is an interim remedy for the Groundwater Operable Unit at the Sauget Area 2 Site.
The remedy was specified in a Record of decision issued on September 30, 2002.

The UAO became effective on November 15, 2002. By letter dated November 15, 2002,
Solutia informed the U. S. EPA of its intention to comply with the terms of the UAO.

Agency Actions / Communications

• A conference with various recipients of the UAO was held at U. S. EPA offices in
Chicago on November 6, 2002.

Work Performed during the reporting period

• In accordance with Article XXV, paragraph 99, of the UAO, Solutia notified the
U. S. EPA of its intention to comply with the terms of the UAO
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• In accordance with Article VII, paragraph 41, of the UAO, Solatia submitted a
Notice of the UAO to the Recorder of Deeds and sent a copy of that notice to the
U. S. EPA.

• In accordance with Article XVI, paragraph 71, of the UAO, Solutia advised the U.
S. EPA that Steven D. Smith was the designated Project Coordinator, subject to
EPA concurrence.

• Preparation of the RD/RA Work Plan started.

Data Submittal

No data are submitted with this report.

Work scheduled for next reporting period

• The RD/RA Work Plan will be submitted by December 30, 2002.
• Financial assurances required by Article IX, paragraph 54, will be submitted by

December 15,2002.

Problems and Solutions
None

Submittal Schedule Status
See attached UAO schedule

Issues under review
None

Comments
None
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Sauget Area 2 Site - Sauget, Illinois

October 3, 2002 UAO - Groundwater Operable Unit

SCHEDULE

Deliverable

Effective Date

Notice of Intent to Comply

Designation of Project
Coordinator and Contractors

Access

Notice of land ownership to
appropriate governmental
office

Notice of land ownership
recording and indexing to
U.S. EPA

RD/RA Workplan

Assurance of ability to
complete work

Monthly Reports

Construction Completion Report

Description

On or before effective date

1 5 days after effective date

60 days after effective date

5 days after effective date

1 5 days after effective date

45 days after effective date

30 days after effective date

To be submitted on or before the 10th

date of each month following the
effective date of the UAO

Within 30 days of a successful final
inspection

Due Date

15-NOV-02

15-Nov-02

30-Nov-02

14-Jan-03

20-Nov-02

SO-Nov-02

30-Dec-02

15-Dec-02

10-Dec-02

TBD
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